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SECTION F 

 

DELIVERIES OR PERFORMANCE 
 

F.1 FAR 52.242-15 STOP-WORK (AUGUST 1989) Alternate I (APR 1984) 

 

(a) The Contracting Officer may, at any time, by written order to the Contractor, require 

the Contractor to stop all, or any part, of the work called for by this Contract for a 

period of 90 days after the order is delivered to the Contractor, and for any further 

period to which the parties may agree. The order shall be specifically identified as a 

stop-work order issued under this clause. Upon receipt of the order, the Contractor 

shall immediately comply with its terms and take all reasonable steps to minimize the 

incurrence of costs allocable to the work covered by the order during the period of 

work stoppage. Within a period of 90 days after a stop-work is delivered to the 

Contractor, or within any extension of that period to which the parties shall have 

agreed, the Contracting Officer shall either– 

 

(1) Cancel the stop-work order; or 

 

(2) Terminate the work covered by the order as provided in the termination clause 

of this Contract. 

 

(b) If a stop-work order issued under this clause is canceled or the period of the order or 

any extension thereof expires, the Contractor shall resume work. The Contracting 

Officer shall make an equitable adjustment in the delivery schedule, the estimated 

cost, the fee, or a combination thereof, and in any other terms of the Contract that 

may be affected, and the Contract shall be modified, in writing, accordingly, if– 

 

(1) The stop-work order results in an increase in the time required for, or in the 

Contractor's cost properly allocable to, the performance of any part of this 

Contract; and 

 

(2) The Contractor asserts its right to the adjustment within 30 days after the end 

of the period of work stoppage; provided that, if the Contracting Officer 

decides the facts justify the action, the Contracting Officer may receive and 

act upon the claim submitted at any time before final payment under this 

Contract. 

 

(c) If a stop-work order is not canceled and the work covered by the order is terminated 

for the convenience of the Government, the Contracting Officer shall allow 

reasonable costs resulting from the stop-work order in arriving at the termination 

settlement. 
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(d) If a stop-work order is not canceled and the work covered by the order is terminated 

for default, the Contracting Officer shall allow, by equitable adjustment or otherwise, 

reasonable costs resulting from the stop-work order. 
 

F.2 TERM OF CONTRACT 

 

(a) After Contract award, the Contracting Officer will issue a Contract Notice to Proceed 

(which may be concurrent with or follow Contract award).  The Contractor shall 

commence work within 10 calendar days after the date of the Notice.  The Contractor 

shall not be entitled to allowable costs prior to the date of the Notice.  Work shall 

begin with the Mobilization and Transition Phase and upon completion, immediately 

start the Base Period of the Contract. 

 

(b) Performance of this Contract includes, unless sooner reduced, terminated or extended 

in accordance with the provisions of this Contract: 

 

(1) Mobilization and Transition Phase – A 90-day period for transition of 

work from the UDS Incumbent Contractor to the Contractor.  If necessary, 

the Contracting Officer may direct a change in the Mobilization and 

Transition Phase time period; and, 

 

(2) Base Period – Four year and nine month performance period.  Total of 

Mobilization and Transition Phase plus Base Period shall not exceed five 

years from date of award. 

F.3 PRINCIPAL PLACE OF PERFORMANCE 

 

The principal place of performance for the two Contracts is Portsmouth, Ohio for one 

contract and Paducah, Kentucky for the other. 

F.4 SCHEDULE OF PERFORMANCE OF SERVICES 

 

Refer to Section F.5 and Table F-1 Deliverables for deliverable requirement due dates 

and submission requirements.   

F.5 DELIVERABLES 

The Contractor is expected to prepare a series of deliverables which define the conduct of 

the project, and which demonstrates that the Contractor is meeting DOE requirements. 

The deliverables have been categorized into key plans, which provide integrated 

management and demonstrate knowledge of DOE requirements with important aspects of 

the project scope.  The secondary category of deliverables provides DOE with specific 
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reports pertaining to the management of government assets and specific reporting 

requirements. 

Table F-1 Deliverables identifies each required deliverable and a schedule for 

submission, calculated on calendar days after Contract award.  The Department will 

review and comment on each deliverable, and determine if the deliverable is acceptable.  

The Contracting Officer will then issue a written notice that the deliverable is approved 

as Rev. 0.  Any subsequent additions, modifications, or revisions must be submitted for 

review and comment prior to approval by the Contracting Officer or his designated 

representative. 

Since this procurement will result in two contracts, two sets of deliverables will be 

required – one for each project site. To prevent rework, which may result in cost 

overruns, schedule delays, and slippage in Conversion Operations, the Contractor is 

required to submit the deliverables in a phased program. 

The key submissions shall include: 

• Detailed plan outline including explanatory narrative, which presents logical 

document organization, list of resultant procedures, and a proposed set of 

metrics for DOE’s use in evaluating the effectiveness of the deliverable during 

the performance of the project. 

DOE will review and comment to assure the proposed plan outline is 

comprehensive and when implemented meets the requirement of the SOW. 

•••• Draft plan submission represents the Contractor’s best effort to provide a 

comprehensive document to meet the scope of work. The plan shall define 

actions, responsibilities, schedule, list of procedures including schedule for 

preparation, and a brief narrative of how this plan will be applied to 

Conversion Operations.  Any risks or technical uncertainties shall be included 

in the plan along with a mitigation approach.  The Contractor shall provide a 

brief narrative explaining how this plan can be adapted to the second contract. 

 

DOE will review the plan and comment.  Once the comments are closed and 

incorporated into the plan, the Contractor will submit the plan as final. 

•••• Final plan submission will have the DOE comments closed and incorporated. 

The Contracting Officer will approve the final document as Rev. 0, and the 

Contractor will implement the plan in accordance with the project schedule. 

Revisions or updates to a Rev. 0 deliverable must be submitted to DOE for 

review, comment, and subsequent approval by the CO.  A revision system 

must be employed to track document changes throughout the course of the 

project. 
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Table F-1 Deliverables shows an expected delivery and review cycle for each of the 

documents.  Any deviation to this requirement must be approved by the Contracting 

Officer. 

Submission requirements vary for each deliverable and may include several plan 

submissions.  The first submission requirement for a given deliverable indicates the 

number of days after Contract award the document should be submitted to DOE.  

Subsequent durations indicate the preparation, review, and revision process finally 

resulting in DOE approval of each plan. 

Submission requirement durations are shown in calendar days. 
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SCHEDULE FOR DELIVERABLE SUBMISSION (CALENDAR DAYS) 
DELIVERABLE 

NUMBER 

DELIVERABLE 

NAME PLAN 

OUTLINE 

DOE 

REVIEW 

DRAFT 

PLAN 

DOE 

REVIEW 

FINAL 

PLAN 

DOE 

APPROVAL 

REMARKS 

D-1 (reserved) N/A N/A N/A N/A N/A N/A  

D-2 

Conversion Facilities 

Operations and 

Maintenance Plan 

15 10 30 15 15 10  

D-3 
Readiness Assessment 

(RA) Plan 
10 7 15 7 15 7  

D-4 Project Management Plan 10 10 30 15 15 10 

If the proposed 

performance measurement 

system is not EVMS 

compliant, submit a plan 

which would demonstrate 

how this proposed system 

is EVMS compliant. 

Submit with proposal. 

D-5 
Regulatory and Permitting 

Management Plan 
15 15 30 30 15 15 

This includes preparation 

of any required NEPA 

documentation. 

D-6 
Project Quality Assurance 

Plan (PQAP) 
10 10 30 15 15 15  

D-7 
Site Assurance System 

Description  
15 7 30 15 15 21  
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SCHEDULE FOR DELIVERABLE SUBMISSION (CALENDAR DAYS) 
DELIVERABLE 

NUMBER 

DELIVERABLE 

NAME PLAN 

OUTLINE 

DOE 

REVIEW 

DRAFT 

PLAN 

DOE 

REVIEW 

FINAL 

PLAN 

DOE 

APPROVAL 

REMARKS 

D-8 
Conversion Product 

Management Plan 
30 15 45 30 15 15  

D-9 Waste Management Plan 30 15 45 30 15 15 

Option to accept existing 

Plan or submit plan outline 

within 30 days.  Include 

Transportation Plan for 

cylinders < 12” from 

Paducah to Portsmouth (re: 

Section C)  

D-10 
Integrated Safety 

Management System Plan 
15 10 30 15 15 10  

D-11 
Worker Safety and Health 

Plan 
30 15 30 15 15 15  

D-12 

Documented Safety 

Analyses (DSA) including 

Technical Safety 

Requirements 

30 15 30 30 15 30 

The DSA being developed 

by the UDS Incumbent 

Contractor is not 

completed as of the issuing 

of this RFP. It is expected 

that the DSA will be 

approved by DOE prior to 

Contract award, and be 

made available as a 

reference document. 
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SCHEDULE FOR DELIVERABLE SUBMISSION (CALENDAR DAYS) 
DELIVERABLE 

NUMBER 

DELIVERABLE 

NAME PLAN 

OUTLINE 

DOE 

REVIEW 

DRAFT 

PLAN 

DOE 

REVIEW 

FINAL 

PLAN 

DOE 

APPROVAL 

REMARKS 

D-13 Radiation Protection Plan 30 15 20 10 15 15  

D-14 Site Security Plan 10 10 30 10 15 15  

D-15 
Nuclear Materials Control 

and Accountability Plan 
10 10 15 20 15 20  

D-16 Records Management Plan 30 30 30 10 15 15  

D-17 
Property Management 

Plan 
45 30 30 15 45 15  

D-18 
Report of Excess Property 

to GSAXcess 
As Required 30  

D-19 
Report of Annual Physical 

Inventory Results 
Annually, by September 30 30  

D-20 
Report of Loss, Damage, 

Destruction or Theft 
Per Occurrence 10  

D-21 
Property Information 

Database System (PIDS) 
Annually, by December 15 15  
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SCHEDULE FOR DELIVERABLE SUBMISSION (CALENDAR DAYS) 
DELIVERABLE 

NUMBER 

DELIVERABLE 

NAME PLAN 

OUTLINE 

DOE 

REVIEW 

DRAFT 

PLAN 

DOE 

REVIEW 

FINAL 

PLAN 

DOE 

APPROVAL 

REMARKS 

D-22 
Personal Property 

Scorecard Plan 
Annually, by September 30 15  

D-23 
Personal Property 

Scorecard Report 
Annually, by December 1 15  

D-24 
Report of Sales and 

Exchanges 
Annually, by October 1 15  

D-25 Vehicle Fleet Reports As Required 10  

D-26 
Inventory of Active Real 

Property Records 
As Required 15  

D-27 

Facilities Information 

Management System 

(FIMS) 

As Required 20  

D-28 Real Property Procedures 10 10 30 15 15 10  

D-29 FIMS Reporting Annually, by December 15 15  

D-30 

Real Property Asset 

Management Scorecard 

Reporting 

Annually, by December 1 15 
Submit 30 days before end 

of calendar quarter. 
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SCHEDULE FOR DELIVERABLE SUBMISSION (CALENDAR DAYS) 
DELIVERABLE 

NUMBER 

DELIVERABLE 

NAME PLAN 

OUTLINE 

DOE 

REVIEW 

DRAFT 

PLAN 

DOE 

REVIEW 

FINAL 

PLAN 

DOE 

APPROVAL 

REMARKS 

D-31 
Ten Year Comprehensive 

Site Plan 
As Required 20  

D-32 

General Services 

Administration (GSA) 

Reporting 

As Required 15  

D-33 
Other Real Property 

Reporting 
As Required 10  

D-34 
Cylinder Surveillance and 

Maintenance Plan 
10 10 15 20 15 20  

D-35 Risk Management Plan N/A N/A 
45 (with 

Baseline) 
15 30 30  

D-36 Diversity Plan N/A N/A 45 15 15 15  

D-37 Annual Diversity Report Annually, by October 1 10  

D-38 GFS/I Request N/A N/A 45 15 15 30 
12 month projection is 

required (re: Section L) 

D-39 GFS/I Update Quarterly 15 
Submit 30 days before end 

of calendar quarter. 

D-40 Baseline N/A N/A 45 15 30 30  
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SCHEDULE FOR DELIVERABLE SUBMISSION (CALENDAR DAYS) 
DELIVERABLE 

NUMBER 

DELIVERABLE 

NAME PLAN 

OUTLINE 

DOE 

REVIEW 

DRAFT 

PLAN 

DOE 

REVIEW 

FINAL 

PLAN 

DOE 

APPROVAL 

REMARKS 

D-41 
Project Control 

Management System 
N/A N/A 30 15 15 10  

D-42 
Weekly/Monthly Status 

Reports 
Weekly and Monthly 15 

Monthly reports must be 

submitted within ten days 

from the end of the 

succeeding month. 

D-43 
Quarterly Critical 

Analysis Report (QCAR) 
Quarterly 30 

Quarterly reports must be 

submitted within 30 days 

from the end of the 

calendar quarter. 

D-44 
Execution Assessment 

Plan 
30 15 45 30 15 15  

D-45 
Small Business 

Subcontracting Plan 
N/A N/A 

With 

proposal 
30 15 30 

Annual updates must be 

submitted. 

D-46 PAAA Compliance Plan 30 15 30 15 15 15  

D-47 

Site Emergency Plan 

(integrated with USEC per 

Contract clause C.5.10) 

10 10 30 15 15 30 

Emergency Coordinator 

should be designated by 

Contractor. 

D-48 Hazard Survey Tri-annual updates or as major changes occur 30  

D-49 

Emergency Planning 

Hazards Assessments 

(EPHAs) 

Tri-annual updates or as major changes occur 30  



    SECTION F  

    DE-RP30-08CC40015 

    OPERATION OF DUF6  

DRAFT 

 

 TABLE F-1 DELIVERABLES 

 F-12  

SCHEDULE FOR DELIVERABLE SUBMISSION (CALENDAR DAYS) 
DELIVERABLE 

NUMBER 

DELIVERABLE 

NAME PLAN 

OUTLINE 

DOE 

REVIEW 

DRAFT 

PLAN 

DOE 

REVIEW 

FINAL 

PLAN 

DOE 

APPROVAL 

REMARKS 

D-50  
Emergency Readiness 

Assurance Plan (ERAP) 
Annual Update submitted by September 1

st
 30 

ERAP information for 

input into the Site 

Integrated ERAP. 

D-51 

Continuity of Operations 

(COOP) or Business 

Recovery Plan 

Annual Update 30 

New DOE Order with 

COOP Plan to be 

developed within one year 

of the issuance date 

(06/08/08) 

D-52 

Contractor Employee 

Compensation Plan, 

Portsmouth, OH 

15 15 30 15 15 15 Re:  Section H.12 

D-53 

Annual Compensation 

Increase Plan, Portsmouth, 

OH 

Annual Update 30 Re:  Section H.12 

D-54 
Workforce Transition 

Plan, Portsmouth, OH 
N/A N/A 15 5 10 15 Re:  Section H.14 

D-55 
Benefits Transition Plan, 

Portsmouth, OH 
N/A N/A 20 5 5 15 Re:  Section H.14 

D-56 

Contractor Employee 

Compensation Plan, 

Paducah, KY 

15 15 30 15 15 15 Re:  Section H.20 

D-57 

Annual Compensation 

Increase Plan, Paducah, 

KY 

Annual Update 30 Re:  Section H.20 

D-58 
Workforce Transition 

Plan, Paducah, KY 
N/A N/A 15 5 10 15 Re:  Section H.22 
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SCHEDULE FOR DELIVERABLE SUBMISSION (CALENDAR DAYS) 
DELIVERABLE 

NUMBER 

DELIVERABLE 

NAME PLAN 

OUTLINE 

DOE 

REVIEW 

DRAFT 

PLAN 

DOE 

REVIEW 

FINAL 

PLAN 

DOE 

APPROVAL 

REMARKS 

D-59 
Benefits Transition Plan, 

Paducah, KY 
N/A N/A 20 5 5 15 Re:  Section H.22 

N/A 
Formal Record of 

Approved Changes 
Submit with QCAR Re:  Section H 

 


